

**ORDINANCE NO. 2014-81
INTRODUCED BY: ADMINISTRATION**

**AN ORDINANCE AUTHORIZING CHANGE ORDER NO. 1 WITH
INSIGHT PIPE CONTRACTING, L.P., FOR THE 2014 SEWER
REHABILITATION PROGRAM, AUTHORIZING THE CLOSEOUT
OF SAID CONTRACT, AND DECLARING AN EMERGENCY**

WHEREAS, the City has previously entered into a Contract with Insight Pipe Contracting, L.P., for the 2014 Sewer Rehabilitation Program; and

WHEREAS, Insight Pipe Contracting, L.P., has successfully completed the Contract; and

WHEREAS, it is necessary to enter into a Change Order as set forth herein due to needed additions to the Contract or unforeseen circumstances associated with the contract in order to initiate and complete the close out procedure. Now, therefore,

**BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LYNDHURST,
CUYAHOGA COUNTY, STATE OF OHIO, THAT:**

SECTION 1. The Mayor be and he is hereby authorized to enter into a Change Order Contract with Insight Pipe Contracting, L.P., for the credit amount of Fifty-Nine Thousand Ninety-Six Dollars and 36/100 (\$59,096.36), in addition to the Contract heretofore authorized by the Board of Control of this Council, as and for final reconciliation of Contract quantities of said Contract, all as more fully set forth in Change Order No. 1, dated November 17, 2014, which is fully incorporated herein. The City Engineer has approved the aforesaid Change Order.

SECTION 2. The Director of Finance be and is hereby authorized and directed to credit the amount provided for in Section 1 of this Ordinance upon passage hereof and execution of the Change Order authorized herein and completion of the work.

SECTION 3. This Council determines that the work included in the Contract with Insight Pipe Contracting, L.P., has been completed, and the Contract may be closed out, and the retainage released, pursuant to the application and certificate for final payment, the final Contract price, including additions and deletions, being Two Hundred Fifty-Five Thousand Eight Hundred Seventy-Six Dollars and 14/100 (\$255,876.14). This final payment amount has been approved by the City Engineer.

SECTION 4. The Mayor be and he is hereby authorized to execute all documents necessary to complete the closeout of this Contract in accordance with this Ordinance.

SECTION 5. The Council finds and determines that all formal actions of this Council relating to the adoption of this Ordinance have been taken at open meetings of this Council; and that deliberations of this Council and of its committees, resulting in such formal action, took place in meetings open to the public, in compliance with all statutory requirements including the requirements of Section 121.22 of the Ohio Revised Code.

SECTION 6. This Ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the City of Lyndhurst and its residents for the reason that it is necessary to approve the aforesaid changes so as to not unnecessarily delay the completion of the aforesaid Project. Therefore, this Ordinance shall take effect immediately upon the affirmative vote of not less than five (5) members elected to Council, and signature by the Mayor, or otherwise at the earliest time allowed by law.

PASSED: December 1, 2014

MAYOR

VICE-MAYOR

ATTEST: _____
Clerk of Council

I, the undersigned Clerk of Council of the City of Lyndhurst, hereby certify that there is no newspaper published or having an office of publication in said City, and that I published the foregoing Ordinance by advertising the same by title on one day in each of two consecutive weeks in a newspaper of general circulation in said City, on _____
December 11, 2014 and December 18, 2014.

Clerk of Council

First Reading: December 1, 2014

Second Reading: Suspended

Third Reading: Suspended

Passed 12-1-2014