

**ORDINANCE NO. 2016-65**  
**INTRODUCED BY: ADMINISTRATION**

**AN ORDINANCE AUTHORIZING CHANGE ORDER NO. 2 WITH  
LONGO SEWER CONSTRUCTION CO. FOR THE 2015 SEWER  
REPAIR PROGRAM, AUTHORIZING THE CLOSEOUT OF SAID  
CONTRACT, AND DECLARING AN EMERGENCY**

**WHEREAS**, the City has previously entered into a Contract with Longo Sewer Construction Co. for the 2015 Sewer Repair Program; and

**WHEREAS**, Longo Sewer Construction Co. has successfully completed the Contract; and

**WHEREAS**, it is necessary to enter into a Change Order as set forth herein due to needed additions to the Contract or unforeseen circumstances associated with the Contract in order to initiate and complete the close out procedure. Now, therefore,

**BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LYNDBURST,  
CUYAHOGA COUNTY, STATE OF OHIO, THAT:**

**SECTION 1.** The Mayor be and he is hereby authorized to enter into a Change Order Contract with Longo Sewer Construction Co. for the credit amount of Twenty-Nine Thousand Nine Hundred Seventy-One Dollars and 35/100 (\$29,971.35), in addition to the Contract heretofore authorized by the Board of Control of this Council, as and for final reconciliation of Contract quantities of said Contract, all as more fully set forth in Change Order No. 2 dated August 26, 2016, which is fully incorporated herein. The City Engineer has approved the aforesaid Change Order.

**SECTION 2.** The Director of Finance be and is hereby authorized and directed to credit the amount provided for in Section 1 of this Ordinance upon passage hereof and execution of the Change Order authorized herein and completion of the work.

**SECTION 3.** This Council determines that the work included in the Contract with Longo Sewer Construction Co. has been completed, and the Contract may be closed out, and the retainage released, pursuant to the application and certificate for final payment, the final Contract price, including additions and deletions, being Two Hundred Eighty Thousand One Hundred Twenty Eight Dollars and 65/100 (\$280,128.65). This final payment amount has been approved by the City Engineer.

**SECTION 4.** The Mayor be and he is hereby authorized to execute all documents necessary to complete the closeout of this Contract in accordance with this Ordinance.

**SECTION 5.** The Council finds and determines that all formal actions of this Council relating to the adoption of this Ordinance have been taken at open meetings of this Council; and that deliberations of this Council and of its committees, resulting in such formal action, took place in meetings open to the public, in compliance with all statutory requirements including the requirements of Section 121.22 of the Ohio Revised Code.

**SECTION 6.** This Ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the City of Lyndhurst and its residents for the reason that it is necessary to approve the aforesaid changes so as to not unnecessarily delay the completion of the aforesaid Project. Therefore, this Ordinance shall take effect immediately upon the affirmative vote of not less than five (5) members elected to Council, and signature by the Mayor, or otherwise at the earliest time allowed by law.

*PASSED:* September 6, 2016

\_\_\_\_\_  
**MAYOR**

\_\_\_\_\_  
**VICE-MAYOR**

ATTEST: \_\_\_\_\_  
**Clerk of Council**

I, the undersigned Clerk of Council of the City of Lyndhurst, hereby certify that there is no newspaper published or having an office of publication in said City, and that I published the foregoing Ordinance by advertising the same by title on one day in each of two consecutive weeks in a newspaper of general circulation in said City, on \_\_\_\_\_  
September 15, 2016 and \_\_\_\_\_  
September 22, 2016 .

\_\_\_\_\_  
**Clerk of Council**

First Reading: September 6, 2016

Second Reading: Suspended

Third Reading: Suspended

Passed 9-6-2016